

Putnam County Board of County Commissioners

BID No. : 22-19

Bid Name: ST. JOHNS AVENUE DRAINAGE IMPROVEMENTS

**PUTNAM COUNTY, FLORIDA
PUBLIC WORKS DEPARTMENT
CHANGE ORDER
Bid No.: 22-19**

PROJECT: ST. JOHNS AVENUE DRAINAGE IMPROVEMENTS PROJECT

CHANGE ORDER NO.: 1

DATED: 8/23/2022

CONTRACTOR: DB Civil Construction, LLC
 4475 US 1 S, Ste 502
 St. Augustine, FL 32086

JUSTIFICATION: This change order is due to the approved substitutions of certain drainage structures as indicated in the attached table. The Board of County Commissioners approved this change order during the 8/9/22 BOCC Workshop and 8/23/22 BOCC Consent Agenda.

CURRENT CONTRACT AMOUNT: \$5,715,000.00

INCREASE/DECREASE IN CONTRACT AMOUNT: \$133,390.00


NEW CONTRACT AMOUNT: \$5,581,610.00

CURRENT CONTRACT COMPLETION DATE: April 29, 2023

INCREASE/DECREASE TO CONTRACT TIME: 0 days

NEW CONTRACT COMPLETION DATE: April 29, 2023

ORDERED BY PUTNAM COUNTY

BY: 
ROBERT W. PICKENS, JR.
CHAIRMAN

ACCEPTED BY:

DocuSigned by:
 Dalton Baylor
9DA1E07C8509493...
CONTRACTOR

DEDUCT

23	MANHOLES, J-7, <10'	-3	EA	\$21,000.00	(\$63,000.00)
24	MANHOLES, J-8, <10'	-4	EA	\$23,000.00	(\$92,000.00)
29	PIPE CONC CULV (CLASS II) (24" RCP)	-562	LF	\$200.00	(\$112,400.00)
30	PIPE CONC CULV (CLASS II) (30" RCP)	-57	LF	\$280.00	(\$15,960.00)
31	PIPE CONC CULV (CLASS II) (36" RCP)	-43	LF	\$380.00	(\$16,340.00)
32	PIPE CONC CULV (CLASS II) (48" RCP)	-67	LF	\$530.00	(\$35,510.00)

SUB TOTAL (\$335,210.00)**ADD**

22A	MANHOLES, P-7, (RISER ONLY) <10'	7	EA	\$6,450.00	\$45,150.00
29	PIPE CULV (CLASS II) (24" ADS)	554	LF	\$162.00	\$89,748.00
30	PIPE CULV (CLASS II) (30" ADS)	73	LF	\$255.00	\$18,615.00
31	PIPE CULV (CLASS II) (36" ADS)	51	LF	\$336.00	\$17,136.00
32	PIPE CULV (CLASS II) (48" ADS)	67	LF	\$466.00	\$31,222.00

SUB TOTAL \$201,871.00**TOTAL DEDUCT (\$133,339.00)**